

DRAFT D.M.P. PLAN: TARGETED “NEXT STEPS”

- ***FEB-AUG 2015:***
 - PHASE 1 = DIAGNOSTIC & TARGET SETTING*
 - PHASE 2 = ROADMAP DEVELOPMENT*

*PROPRIETARY WORK PRODUCT OF CONTRACTOR

- ***AUGUST 2015 – JANUARY 2016:***
 - PHASE 3 = INTEGRATION & SOCIALIZATION
DRAFT WORK FINALIZED BY CONTRACTOR. MEET WITH CITY STAKEHOLDERS TO GET FEEDBACK.

- ***JANUARY 13, 2016:*** CONTRACTOR TO FOLLOW UP WITH WORKGROUPS FOR FACILITATED REVIEW.

- ***JANUARY 22, 2016:*** SDTMD BOARD RELEASES WORKING DRAFT PLAN TO PUBLIC (*NOT A VOTE ON A FINAL PLAN*).

- ***JANUARY – APRIL 2016:***
 - FACILITATED PUBLIC OUTREACH PRESENTATIONS.

 - DESTINATION MASTER PLAN FINALIZED.

 - FINAL PLAN IS PRESENTED FOR REVIEW AND APPROVAL AT A SDTMD PUBLIC BOARD MEETING.